
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:04 PM

Run date

Time

Reviewer: Soheilifard, Saman 04-Oct-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 171 Date: 02-Oct-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 12:00 pm Break: Over Time: 04:00

Const Calendar Day: 389

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower extension .
They started at 7:00 AM.

Augie , Ethan , & C. J. had to work on the barge . Crews had to work on rigging the sections &
prepare the cross members & sections to be lifted & erected .

In addition to that , crews had to set the floats on the cross members , sort he bolts & fly them to the
site .

Tony , Carlos , Kevin , & Samuel had to work on the tower crane & temporary tower erection .
Crews had to make final check on the tower crane , pull out of the site the excess tools & bolts . Crews
were done at 9:30 AM.

After that , crews had to work on the temporary tower . They had to work on the erection of the
cross members on the working platform at 82 meters elevation & install the bolts . Crews started at 9:40
AM. to sort the bolts , run the air hoses , & set the bolts . Crews were done at 11:00 AM.

Nick started to fly the bracing members for the 82 meters elevation working platform at 11:00 AM.
Crews had erected 5 pieces at 12:00 PM. Crews had to install few bolts on each member to secure them
in place . At the end of the shift crews had to erected 14 pieces on the West side of the working platform

ABF welders had to weld L brackets on the temporary tower for the live lines at 28 , & 38 meter
elevations . Crews had to prepare their tools & equipment , lower them to the platform , & reroute the
power line . They started at 7:15 AM. Crews were done at 8:00 AM.

After that , crews had to weld 4 brackets on the West side of the tower on each elevation . They
started at 8:30 AM. Crews were done welding the brackets on the 38 meters elevation at 11:30 AM.

Then , they had to set the equipment on the 28 meters elevation platform . Crews were done at
12;00 PM. Crews were done welding the brackets at the 28 meters elevation at 3:00 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 171 Date: 02-Oct-2010 Saturday

APP GUS MAKRISIronworker 0.00 8.00 0.00 8.00

JNM ERIC SPARKSIronworker 0.00 8.00 0.00 8.00

JNM DARCEL JACKSONIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

APP ETHAN KENTIronworker 0.00 8.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

JNM ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00
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